



COUNTY GOVERNMENT OF MACHAKOS
KDSP II LEVEL 2 GRANT

Annual Investment Plan and Budget
FY 2025/2026

**MUINDI MBINGU ONCOLOGY AND RENAL
CENTER**

Introduction

The County Annual Investment Plan and Budget preparation is aligned with the County Integrated Development Plan (CIDP), the County Annual Development Plan (CADP) and is in conformity with both Program Operations Manual (POM) and the guidelines prepared by the State Department for devolution.

The plan provides a summary of project description, rationale, cost estimates, expected outcomes and implementation modalities for the investment project to be implemented in the financial year 2025/2026 as budgeted under the Department of Devolution Vote 3692 Item Code 2640599.

Since the adoption of the devolved system of government, Health Services has been one of the major devolved sectors, many reforms in the Kenyan health sector have been undertaken through policies and legislations at both the national and county levels of government. These policies have resulted in the formulation of various policies and programs that are geared towards the prioritization of Universal Health Coverage.

The focus has therefore shifted towards the county government's ability to accommodate the growing demand for decent, affordable and sustainable healthcare requirements.

Machakos County is strategically located in the Eastern Region of Kenya and has a population of approximately 1.5 million people (*Kenya Population and Housing Census*). The county has experienced rapid urbanization and population growth, which has increased the burden on the health system, especially in managing non-communicable diseases (NCDs). It borders eight (8) Counties including Nairobi Metropolitan Area counties Nairobi, Kiambu, Murang'a and Kajiado; South Eastern Kenya Economic Bloc (SEKEB) counties Makueni and Kitui plus Kirinyanga and Embu counties. These counties share similar health profiles.

The geographical proximity creates a regional demand for specialized healthcare services, including Oncology and renal services. Currently, the availability of Oncology and renal care services in the region is limited, with most patients needing to travel to Nairobi for Oncology, renal and other-related treatments.

County context

Machakos County is equipped with a range of health facilities to cater to the healthcare needs of its residents. These facilities play a vital role in delivering essential medical services and promoting public health in the region. As of 2024, the county's various types of health facilities include; Level 5 Hospital, 10 Level 4 Hospitals, 39 Level 3 Hospitals, and 156 Dispensaries.

The county however, is experiencing rapid urbanization and population growth, increasing the demand for advanced healthcare facilities. The current healthcare infrastructure is insufficient to meet these needs. As such with construction of a new facility which will offer more services, it can positively impact on better health care services.

The County Government has prioritized Health Care especially in oncology and renal services for this investment plan. It is committed to providing conducive health environment to its people by provision of quality healthcare services including ensuring sustainable supply of essential medical commodities and construction of health institutions.

The main health sector objectives include;

Project Objectives

1. To improve access to affordable and timely cancer diagnosis and treatment services within Machakos County and the Lower Eastern region.
2. To strengthen early cancer detection, screening, and awareness among the population of Machakos County.
3. To enhance the capacity of the county health workforce in oncology care, diagnosis, treatment, and palliative services.
4. To establish a comprehensive cancer data management and research system for evidence-based planning and decision-making.
5. To provide comprehensive palliative care and psychosocial support services for cancer patients and their families.
6. To improve access and care for renal healthcare services.

Investment prioritization

The County Government organized for public consultative forums on County Integrated Development Plan 2023 – 2027 and also for Annual development plans. The objectives were to promote ownership and responsive development, to strengthen accountability and transparency that results to improved service delivery, to strengthen democracy, self-appreciation, trust and confidence by residents in the County and to improve quality and responsiveness of plans and development agenda.

There were Village consultative meetings, Ward meetings and sub county meetings. Representatives included the local citizens, state and non-state actors representing the business community, civil society organizations, faith-based organizations and private sector professionals

During these meetings representatives presented the community's development issues and priorities which are aligned with the County Integrated Development Plan (CIDP) 2023-2027 and the Annual Development Plan (ADP) 2025/2026.

From these engagements non communicable diseases were noted to be prevalent and the need to their prevention. Therefore, to reduce the cancer burden through comprehensive, affordable, and high-quality care, while promoting early detection, research, and community engagement across the three counties is necessary.

Understanding the demographic profile of Machakos County is crucial for designing a healthcare facility that meets the needs of both urban and rural populations. With a growing population and a younger demographic, the center must be equipped to handle both current and future demand.

County Investment Plan and Budget FY 2025/2026

The proposed Muindi Mbingu Oncology and renal Centre project site is located in Mikuyu village of Mua ward in Machakos Town sub county, off the new Machakos City Road directly opposite Machakos People's Park.

The project entails Construction and Equipping of the Oncology Centre.

A proposed list of activities and the tentative estimate of costs for the project is as illustrated in the table below:

Project: Muindi Mbingu Oncology and Renal Centre				
No.	Activity	Time frame		Budget (Ksh)
		Start date	End date	
A: Project Preparatory Phase				
1.	Feasibility Study & Needs Assessment	July 2025	August 2025	1,000,000
2.	Environmental & Social Impact Assessment (ESIA) and Nema Licensing	July 2025	August 2025	3,000,000
3.	Architectural designs, structural drawings, and bill of quantities (BoQs)	July 2025	October 2025	500,000
4.	Project site survey, land demarcation, and fencing	October 2025	December 2025	1,000,000
5.	Public participation and stakeholder validation workshops	July 2025	December 2025	500,000
Sub Total (Preparatory Phase)				6,000,000
B: Construction Phase				
6.	Groundbreaking and mobilization (contractor mobilization, site setup, supervision team)	January 2026	March 2026	2,000,000
7.	Civil works; foundation, superstructure (outpatient wing, wards, labs, Consultation Rooms, Theatre, Oncology unit, admin block, utility area)	April 2026	December 2027	130,000,000
8.	Internal works; partitioning, plastering, roofing, plumbing, electrical, finishes	July 2026	December 2027	44,000,000
9.	Construction of support facilities (power house, water tower, parking, walkways, landscaping, Lift)	October 2026	December 2027	31,500,000

10.	Installation of ICT infrastructure (LAN, data center, telemedicine system)	October 2026	December 2027	7,000,000
11.	Supervision, quality assurance, certification of works and Monitoring and Evaluation	Continuous	Continuous	7,000,000
Sub Total Construction Phase				221,500,000
C: Equipping Phase				
12.	Procurement of diagnostic and imaging equipment	January 2027	March 2027	45,000,000
13.	Procurement of oncology and chemotherapy equipment (linear accelerator, chemo chairs)	January 2027	March 2027	50,000,000
14.	Laboratory and research equipment (biopsy kits, centrifuges, analyzers, pathology tools)	January 2027	March 2027	15,000,000
15.	Hospital furniture, IT systems, and telemedicine tools	January 2027	March 2027	10,000,000
16.	Equipment installation, testing, and commissioning	April 2027	May 2027	5,000,000
Sub Total Equipping Phase				125,000,000
Grand Total				352,500,000

		2025/2026												2026/2027												
No	Activity	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May		
1	Feasibility Study & Needs Assessment	1,000,000																								
2	Environmental & Social Impact Assessment (ESIA) and Nema Licensing	3,000,000																								
3	Architectural designs, structural drawings, and bill of quantities (BoQs)	500,000																								
4	Project site survey, land demarcation, and fencing				1,000,000																					
5	Public participation and stakeholder validation workshops	500,000																								
6	Groundbreaking and mobilization (contractor mobilization, site setup, supervision team)							2,000,000																		
7	Civil works; foundation, superstructure (outpatient wing, wards, labs, Consultation Rooms, Theatre, Oncology unit, admin block, utility area)										130,000,000															
8	Internal works; partitioning, plastering, roofing, plumbing, electrical, finishes													44,000,000												
9	Construction of support facilities (power house, water tower, parking, walkways, landscaping, Lift)																31,500,000									

Expected outcomes

The hospital once complete will significantly improve health outcomes and contribute to the region's economic prosperity. Some of the notable outcomes include the following

- i. Reduced need for patient referrals to national referral hospitals and decreased delays in cancer diagnosis and treatment initiation
- ii. Increased early-stage cancer detection and improved health-seeking behavior among the community
- iii. Improved availability of skilled health professionals to deliver quality oncology services locally
- iv. Reliable and timely cancer data available for research, planning, and policy formulation.
- v. Enhanced quality of life and psychosocial wellbeing of patients and caregivers.

Implementation modalities

The table below illustrates the process implementation of the project with participating key departments.

No.	Activity	Responsible Department/Unit	Start date	End date
1	Feasibility Study & Needs Assessment	Health	July 2025	August 2025
2	Environmental & Social Impact Assessment (ESIA) and Nema Licensing	Environment/Social & KDSP II	July 2025	August 2025
3	Architectural designs, structural drawings, and bill of quantities (BoQs)	Public Works	July 2025	October 2025
4	Project site survey, land demarcation, and fencing	Public Works	October 2025	December 2025
5	Public participation and stakeholder validation workshops	Public Participation/KDSP II	July 2025	December 2025
6	Groundbreaking and mobilization (contractor mobilization, site setup, supervision team)	Public Works	January 2026	March 2026
7	Civil works; foundation, superstructure (outpatient wing, wards, labs, Consultation Rooms, Theatre, Oncology unit, admin block, utility area)	Public Works	April 2026	December 2027
8	Internal works; partitioning, plastering, roofing, plumbing, electrical, finishes	Public Works	July 2026	December 2027
9	Construction of support facilities (power house, water tower, parking, walkways, landscaping, Lift)	Public Works	October 2026	December 2027

10	Installation of ICT infrastructure (LAN, data center, telemedicine system)	Public Works/ICT	October 2026	December 2027
11	Supervision, quality assurance, certification of works and Monitoring and Evaluation	Public Works/KDSP II	Continuous	Continuous
12	Procurement of diagnostic and imaging equipment	Health/KDSP II	January 2027	March 2027
13	Procurement of oncology and chemotherapy equipment (linear accelerator, chemo chairs)	Health/KDSP II	January 2027	March 2027
14	Laboratory and research equipment (biopsy kits, centrifuges, analyzers, pathology tools)	Health/KDSP II	January 2027	March 2027
15	Hospital furniture, IT systems, and telemedicine tools	Health/KDSP II	January 2027	March 2027
16	Equipment installation, testing, and commissioning	Health/Public Works	April 2027	May 2027

Organization of Procurement

The procurement process will be initiated under the Department of Devolution, Kenya Devolution Support Program II as budgeted for in the approved budget Financial Year 2025/2026, Vote 3692 Item Code 2640599. The process will comply with World Bank Regulations and the Government of Kenya Procurement regulations. This will include aligning the procurement in STEP which will guide the process based on ceiling cost.

INVESTMENT PLAN AND BUDGET DEVELOPED BY COUNTY PROJECT IMPLEMENTATION UNIT (CPIU)

SIGNED BY COUNTY PROJECT COORDINATOR (CPC)

.....

INVESTMENT PLAN AND BUDGET REVIEWED BY COUNTY PROJECT TECHNICAL COMMITTEE (CPTC)

SIGNED BY THE COUNTY SECRETARY CHAIRPERSON (CPTC)

.....

INVESTMENT PLAN AND BUDGET APPROVED BY HER EXCELLENCY THE GOVERNOR

.....