

COUNTY GOVERNMENT OF MACHAKOS



SECOND KENYA DEVOLUTION SUPPORT PROGRAM (KDSP II)

APPROVED WORKPLAN, BUDGET AND CASHFLOW PROJECTION FOR THE KDSP II INSTITUTIONAL STRENGTHENING GRANT (LEVEL 1 GRANT)

FINANCIAL YEAR 2024/2025

A blue oval stamp from the Government of Machakos County, dated 20 NOV 2024, is positioned over three blue ink signatures. The stamp includes the text "GOVERNMENT OF MACHAKOS COUNTY" and "P.O. Box 1995 - 73100, MACHAKOS".

INTRODUCTION

The Second Kenya Devolution Support Program (KDSP II) Financial Year 2024/2025 Work plan, Budget and Cash Flow Projection for the Institutional Strengthening Grant (Level 1 Grant); details strategic activities and initiatives aimed at strengthening the county's institutions and enhancing improvements in performance in finance management, coordination and accountability for resources. This work plan was developed through an inclusive and a collaborative process, integrating insights from various stakeholders to ensure its effectiveness and alignment towards sustainable development and efficient service delivery in Machakos County.

The work plan is funded through a County Counterpart Funding of Kshs. 5,000,000/- and the KDSP II Level 1 grant of Kshs. 37,500,000/- with a total budget of **Kshs. 42,500,000/-** for the 2024/2025 Fiscal year and is part of the county budget approved by the county Assembly as budgeted for under the department of Devolution.

The County Program Implementation Unit (CPIU) led the work plan preparation and development process. An in-depth analysis on the three program Key Result Areas was conducted and gaps on the program's desired outcomes were identified. Each Key Result Area Manager worked together with their respective County Technical Implementation Partner Teams (CTIPT's) ensuring that all identified gaps and needs were prioritized. The CPIU aligned all activities as per the program's desired outcomes and available budget.

The development process involved consultations amongst key stakeholders to ensure an inclusive work plan. Key stakeholders included; Her Excellency the Governor, the County Secretary, County Program Technical Committee (CPTC), The County Program Steering Committee (CPSC), CECM Devolution, Chief Officer Devolution and the County Program Coordinator. The CPIU also consulted and received guidance from the National Program Coordination Unit (NPCU) at the State Department for Devolution. Both the County Program Technical Committee (CPTC) and the County Program Steering Committee (CPSC) have reviewed and approved this plan.

CONTEXT


The County Government of Machakos signed a participation agreement indicating its interest to join the Second Kenya Devolution Support Program and its' readiness to abide by the provisions of the program operations manual.

OBJECTIVES

The program objective is to strengthen Machakos County Performance in the financing management, coordination and accountability for resources. To achieve the program objective, the work plan is expected to significantly improve outcomes under each of the following Key Result Areas (KRA's):

- i) KRA 1: Sustainable Financing and expenditure Management
- ii) KRA 2: Intergovernmental Coordination, Institutional Performance and Human Resource Management
- iii) KRA 3: Oversight, Participation and Accountability

W-N



20 NOV 2024

GOVERNMENT OF MACHAKOS COUNTY

P.O. Box 1996 - 90100 MACHAKOS

BRIEF DESCRIPTION OF PROPOSED ACTIVITIES FOR FINANCIAL YEAR 2024/2025

For this FY 2024/2025 Level 1 Grant, Machakos County will focus on the following Key activities in order to ensure that the desired county outcomes are achieved:

- i) Establish and Operationalize Single Project Management Unit (SPMU)
- ii) Develop, review and implement a county revenue enhancement plan to ensure continued increase in own source revenue
- iii) Develop and implement a Pending Bills Action Plan
- iv) Review and develop an updated approved County Organizational Structure
- v) Execute an HR and Skills Audit and implement recommendations
- vi) Conduct an in-depth Payroll Audit and Payroll Cleansing
- vii) Conduct Performance contracting on all county departments and agencies
- viii) Create a detailed interactive database of all county projects
- ix) Establish county framework and structures for the operationalization of project management committees and project implementation committees
- x) Establish Grievance Redress Mechanism (GRM) and incorporate Environmental and Social Safeguards on projects

The expected County Outcomes by the end of the year are as follows:

- i) SPMU established and operational
- ii) Increased county Own Source Revenue collection by 5%
- iii) Reduced pending bills and outstanding commitments
- iv) Approved county organizational structure
- v) Complete HR and skills audit
- vi) Cleaned payroll (Data in payroll, HR records and approved staff establishment are aligned/consistent and uploaded in HRMIS)
- vii) Integrated Performance Management Framework
- viii) Developed open public investment database with citizen feedback interface
- ix) Established ward level citizen project implementation committees and project implementation committees
- x) Operational GRM, Environmental and Social Safeguards




SECOND KENYA DEVOLUTION SUPPORT PROGRAMME (KDSP II) WORKPLAN FOR THE FINANCIAL YEAR 2024/2025

KRA/DLI	Expected Output/Deliverable	Activity Description	Description of Sub-Activities	Unit (persons, days, consultants, workshops)	No. of Units	Unit Cost	Total Cost	Start Date	End Date	Lead department for implementation
KRA 1: Sustainable Financing and Expenditure Management										
KRA 1/DLI 2 (Participating counties that have put in place core governance arrangements to manage public funds)	Program Management Structures and Single Project Management Unit (SPMU)	Establishment of Program Management structures and SPMU	Appointment of County Program Implementation Unit, County Technical Committee and County Program Steering Committee Training and sensitization of all members of CPIU/CPTC/CPSC on KDSP II Implementation and Development and Implementation of M&E Framework Development and Approval of annual work plan and budget Review of work plan/budget and program Monitoring and Evaluation Technical sessions to develop organizational structure and job descriptions for SPMU	2 Committees and CPIU Workshop Work plan/Budget Workshop Workshop/Technical Assistance	3 33 1 each 32 15	0 84,000 0 81,250 70,000	0 2,772,000 0 2,600,000 1,050,000	Done Jan 2025 July 2024 April 2025 Feb 2025	Done Jan 2025 July 2024 April 2025 Feb 2025	County Secretary County Secretary/CPIU/CO Devolution CPIU/CPTC/CPS CPIU/CPTC/CPS County Secretary

W-N

[Signature]

[Signature]



KRA 1/BL34/KU (Participating Counties that have increase d OSR collected by at least 5% annually over and above the rate of inflation)	Increased County Own Source Revenue (OSR) collection by 5%	Develop and support revenue enhancement plans	County Program Technical Committee Meetings	Committee	4	25,000	100,000	July 2024	June 2025	County Secretary
			County Level internal program progress missions and hosting joint National/World Bank/Implementation Support Missions	Workshops/ Meetings	3	50,000	150,000	July 2024	June 2025	County Secretary/CPIU/CPT C
			Meeting with County Technical Partner Implementing Teams	Meetings	6	30,000	180,000	July 2024	June 2025	County Secretary/CPIU/C PTC
			Formation and set up of a Own Source Revenue enhancement County Technical Implementing Partner Team (CTIPT)	Team	1	0	0	Dec 2024	Dec 2024	County Secretary/CPIU KRA 1
			Development of Own Source Revenue Legal Framework (Review/Updating)/Development of County Revenue Forecasting Model	Consultancy/ Technical Assistance	1	1,260,000	1,260,000	Jan 2025	Jan 2025	Manager/CO Revenue
			Revenue Mapping Validation of all County Revenue outlining the County OSR potential, tax gaps and model tariffs and pricing	Consultancy/ Technical Assistance	1	0	0	Jan 2025	Feb 2025	CO-Revenue
			Enhance and update County OSR registers and cadasters	Revenue Team	To be Sponso red by Revenue e Dept.	0	0	Continuous	Continuous	CO-Revenue

			Review and enhance county OSR forecasting tools	Persons/Technical assistance	12	0	0	0	March 2025	March 2025	CO-Revenue
			Conduct a review of Current Revenue Automation system ensuring that more than 70% of the County Revenue is collected via automated system	Revenue Team	To be Sponsored by Revenue Dept.	0	0	0	April 2025	April 2025	CO-Revenue
			Capacity Building of Revenue Collection supervisors on Revenue Collection	Workshop	70	30,000	2,100,000	0	April 2025	April 2025	CO-Revenue
			Formation and set up of a Pending Bills Implementation County Technical Implementing Partner Team (CTIPT)/Committee	Team/Committee	1	0	0	0	Dec 2024	Dec 2024	CO-Finance /County Secretary/KRA 1 Manager
			Capacity build Pending Bills Action Implementation CTIPT Committee	Team/Committee	15	28,000	420,000	0	Jan 2025	Jan 2025	CO-Finance / KRA 1 Manager
			Confirmation on the stock of pending bills and accuracy of reports of the stock of pending bills submitted to OCoB and OAG	Workshop	Departments	0	0	0	Jan 2025	Jan 2025	CO-Finance / KRA 1 Manager
			Analyze the stock of pending bills per department ,age and value in order of FIFO/Prepare an updated County Pending Bills Action Plan	Workshop	18	56,000	1,008,000	0	Jan 2025	Jan 2025	CO-Finance
			Monthly monitoring and tracking of pending bills and progress reporting	CTIPT	1	0	0	0	Continuous	Continuous	CO-Finance
			Budgeting for Pending Bills in the County Budget	Department of Finance	Every budgeting cycle	0	0	0	Continuous	Continuous	Director - Budget/CO-Finance
KRA 1 Subtotal								13,690,000			

KRA2: Intergovernmental Coordination, Institutional Performance and Human Resource Management										
KRA 2/DLI 5 (Participating Counties that have integrated their HR records, authorized staff establishment and payroll, and uploaded cleaned payrolls in the UHRMIS)	Approved County Organizational Structure and County Establishment	Develop/Update County Organizational Structure/Staff Establishment	Update and review county organizational structure for each department, consolidate and get it approved	Consultancy/Technical Assistance	1	1,100,000	1,100,000	Jan 2025	Jan 2025	CPSB/CO-Public Service/County Secretary
			Review, update and approve County staff establishment	Consultancy/Technical Assistance	1	1,184,000	1,184,000	Jan 2025	Jan 2025	CPSB/CO-Public Service/County Secretary
	Completed HR and Skills Audit	Execute an HR and skills audit	Formation and set up an Institutional Performance and HRM County Technical Implementing Partner Team (CTIPT)/Committee	Team	1	0	0	Dec 2024	Dec 2024	CO-Public Service/County Secretary
			Conduct HR and Skill Audit	Consultancy/Technical Assistance	1	4,050,000	4,050,000	Feb 2025	April 2025	CO-Public Service/CPSP/County secretary
			Develop Action Plan for Implementing HR and Skills Audit Recommendations	Consultancy/Technical Assistance	1	880,000	880,000	May 2025	May 2025	CO-Public Service/CPSP/County secretary
			Capacity building for CPSB/CASB	Workshop	18	55,000	990,000	May 2025	May 2025	CPSB/CO-Public Service
	Cleaned Payroll: (Data in payroll, HR records and approved staff establishment are aligned/consistent and are uploaded in the HRMIS)	Conduct an in-depth Payroll Audit	Capacity Building and Sensitizing internal audit function and payroll function on Office of Auditor General (OAG) in-depth payroll audit	Persons	25	0	0	Dec 2024	Dec 2024	CO-Finance/CO-Public Service
			Formation and Set up of a County Technical Implementing Partner Team (CTIPT) to oversee the execution of payroll cleaning, aligned HR records and uploading of Payroll and HR data on the HRMIS	Team	1	0	0	Dec 2024	Dec 2024	CO-Public Service/County Secretary
			Conduct an internal audit in preparation for	Internal Audit Team	Internal Audit	0	0	Dec 2024	Dec 2024	CO-Finance/CO-Public

integrated Performance Management Framework	and staff performance appraisal system to individual levels	Council & Committee	1	0	0	July 2024	July 2024	CO-Public Service/County Secretary
Cascading Staff Performance Appraisal System from Directors to individual staff levels	Quarterly and Mid-Year Monitoring and reporting performance at the county and individual levels	All County staff	All County staff	0	0	Quart early	Mid-year	CO-Public Service/County Secretary
Annual Performance evaluation at the county and individual level (Including self-assessment, moderation, report writing, release of performance evaluation results, deployment of rewards and sanctions on performance)	Annual Performance evaluation at the county and individual level (Including self-assessment, moderation, report writing, release of performance evaluation results, deployment of rewards and sanctions on performance)	All County staff	All County staff	0	0	June 2025	July 2025	CO-Public Service/County Secretary
Develop Change Management Plan for the County Integrated Performance Management System	Develop Change Management Plan for the County Integrated Performance Management System	Workshop/Technical Assistance	To be supported by dept. of Public Service	0	0	April 2025	April 2025	CO-Public Service/County Secretary
Review of Action Plan for implementing an integrated Performance Management Framework (county Performance Advisory Council and Management Committee)/Development of Rewards and sanctions Framework	Review of Action Plan for implementing an integrated Performance Management Framework (county Performance Advisory Council and Management Committee)/Development of Rewards and sanctions Framework	Workshop/Technical Assistance	16	56,000	896,000	May 2025	May 2025	CO-Public Service/County Secretary
Capacity Building for HRM staff (Include County Assembly Staff) on HRM/Records Management/Integrated Performance Management	Capacity Building for HRM staff (Include County Assembly Staff) on HRM/Records Management/Integrated Performance Management	Workshop	65	40,000	2,600,000	March 2025	March 2025	CO-Public Service/Director HRM
Capacity Building of other Public Sector Staff (County	Capacity Building of other Public Sector Staff (County	Workshop	20	45,000	900,000	April 2025	April 2025	CO-Public Service/Director HRM



 GOVERNMENT OF MACHAKOS COUNTY

 28 NOV 2024

 P.O. Box 1095-90100, MACHAKOS

[illegible]

KRA 2 Subtotal

11,916,000

KRA 3: Oversight, Participation and Accountability

KRA 3/DLI 7 Participating Counties have established Public Investment Management Dashboards with Citizen feedback Mechanisms	Developed open public investment database with citizen feedback interface	Develop a detailed interactive database of all county projects	Formation and set up of County Technical Implementing Partner Team (CTIPT) to oversee the execution of developing an Open Public Investment database with citizen feedback interface and Project Management Committees	Team	1	0	0	Dec 2024	Dec 2024	County Secretary/CPIU/C O- Devolution/CO - Economic Planning
Public Investment Management Dashboards with Citizen feedback Mechanisms			Develop guidelines providing business process and technical requirements for county investment dashboard	Workshop/Technical Assistance/Peer Learning	16	48,000	768,000	Jan 2025	Jan 2025	Chief Officer-Economic Planning/M&E Focal Point/KRA 3 Manager/CTIPT
			Stock Taking of all County Projects (In consultation with NT - PIM Department)	Persons/Team/Technical Assistance	In all 10 Sub counties	180,000	1,800,000	Feb 2025	April 2025	CO-Economic Planning/CO-Devolution Units/KDSP M&E Focal Point
			Develop an interactive public investment dashboard with citizen feedback interface uploaded with all county projects and their status. Undertake all county Projects Stocktaking/screening (completed, ongoing, new, and stalled), Undertake a county assets stock take and update county	To be supported by department of Economic Planning	1	0	0	Jan 2025	May 2025	Chief Officer-Economic Planning/M&E Focal Point/KRA 3 Manager/CTIPT

Mechani
sms


GOVERNMENT OF MACHAKOS COUNTY
28 NOV 2024
P.O. Box 1996-90100 MACHAKOS

28 NOV 2024

[Handwritten signature]
MACHAKOS

was

Established ward level citizen Project Implementation Committees (PIC's) and Project Management Committees (PMC's)	Establish County Framework and structures for the operationalization of project management committees and PIC's	projects/assets register, Establish Framework and structures for the operationalization of PIC's and PMC's	Workshop/Technical Assistance	16	42,000	672,000	Jan 2025	Jan 2025	CO-Devolution/CO-Economic Planning
		Develop and adopt guidelines for project management committees, which incorporate gender, VMGs (where applicable), and other disadvantaged groups	Workshop/Technical Assistance	16	42,000	672,000	Feb 2025	Feb 2025	CO-Devolution/CO-Economic Planning
		Constitute ward level citizen project implementation committees (PIC's).	Wards	40	0	0	March 2025	March 2025	CO-Devolution/CO-Economic Planning
		Capacity Build Project Implementation Committees and county teams on committee-mandate and oversight	Consultancy	1	6,298,000	6,298,000	May 2025	May 2025	CO-Devolution/CO-Economic Planning
Operational Grievance Redress Mechanism (GRM), Environmental and Social Safeguards	Establish GRM, and incorporate Environmental and Social Safeguards on projects	Train environment and social safeguards officers/County Program Implementation Unit/ key departmental staff on Climate change risk screening and preparedness and Develop guidelines on climate change risk screening and preparedness including assessment of climate resilience of existing infrastructure	Workshop/Technical Assistance	40	60,000	2,400,000	April 2025	April 2025	Chief Officer - Climate Change/CO-Social Protection
		Screening of proposed infrastructure investments for FY 2025/26 (which will also include conducting feasibility studies, climate change, and environmental and social screening)	All departments with proposed infrastructure investments	-	0	0	April 2025	May 2025	Chief Officer - Climate Change/CO-Social Protection
		Development of Environmental and	Consultancy/	1	1,200,00	1,200,000	April	April	Chief Officer -



Social Framework (ESF)		Technical assistance		0		2025	2025	Climate Change/CO-Social Protection
	Setting up Environmental, Social, Health and Safety structures	Consultancy/ Technical assistance	1	1,200,000	1,200,000	March 2025	March 2025	Chief Officer - Climate Change/CO-Social Protection
	Develop GRM structures based on Environmental, Social, Health and Safety risk and Impacts Management (ESHSRIM)	Consultancy/ Technical assistance	1	1,200,000	1,200,000	March 2025	March 2025	Chief Officer - Climate Change/CO-Social Protection/GRM Focal point
KRA 3 Subtotal					16,210,000			
WORKPLAN TOTAL					42,500,000			


WORKPLAN DEVELOPED BY COUNTY PROGRAM IMPLEMENTATION UNIT (CPIU)

SIGNED BY COUNTY PROGRAMME COORDINATOR (CPC):

WORKPLAN REVIEWED BY COUNTY PROGRAM TECHNICAL COMMITTEE (CPTC)

SIGNED BY THE COUNTY SECRETARY (CHAIRPERSON CPTC):

WORKPLAN APPROVED BY HER EXCELLENCY THE GOVERNOR:




COUNTY GOVERNMENT OF MACHAKOS
SECOND KENYA DEVOLUTION SUPPORT PROGRAM (KDSP II)
BUDGET ESTIMATES FOR THE FINANCIAL YEAR 2024/2025

	Activity	Responsible Party for Implementation	Start Date	End Date	Budget in KES
KRA 1: Sustainable Financing and Expenditure Management					
	Appointment of County Program Implementation Unit, County Program Technical Committee and County Program Steering Committee	County Secretary	Done	Done	0
	Training and sensitization of all members of CPIU/CPTC/CPSC on KDSP II Implementation and Development and Implementation of M&E Framework	County Secretary/CPIU/CO Devolution	Jan 2025	Jan 2025	2,772,000
	Development and Approval of annual work plan and budget	CPIU/CPTC/CPSC	July 2024	July 2024	0
	Review of work plan/budget and program Monitoring and Evaluation	CPIU/CPTC/CPSC	April 2025	April 2025	2,600,000
	Technical sessions to develop organizational structure and job descriptions for SPMU	County Secretary	Feb 2025	Feb 2025	1,050,000
	Establish a Single Project Management Unit	County Secretary/CPIU/CPSC	March 2025	March 2025	0
	Induction of SPMU unit	County Secretary/CPIU	May 2025	May 2025	1,100,000
	Capacity Building for County Gender officers	County Secretary/CPIU	April 2025	April 2025	900,000
	Formation and set up of County Occupational Safety Health Committee (OSHA)/Appointment of a dedicated OSHA officer	County Secretary/CO Public Service/Director HRM	Jan 2025	Jan 2025	0
	Capacity Building of OSHA Committee and Departmental OSHA Champions	County Secretary/CO Public Service/Director HRM	March 2025	March 2025	0
	County Program Steering Committee Meetings	County Secretary	July 2024	June 2025	50,000
	County Program Technical Committee Meetings	County Secretary	July 2024	June 2025	100,000


W-2

[Handwritten signature]

[Handwritten signature]



	Meeting with County Technical Partner Implementing Teams	County Secretary/CPIU/CPTC	July 2024	June 2025	180,000
	County Level internal program progress missions and hosting joint National/World Bank/Implementation Support Missions	County Secretary/CPIU/CPTC	July 2024	June 2025	150,000
	Formation and set up of a Own Source Revenue enhancement County Technical Implementing Partner Team (CTIPT)	County Secretary/CPIU KRA 1 Manager/CO Revenue	Dec 2024	Dec 2024	0
	Development of Own Source Revenue Legal Framework (Review/Updating)/Development of County Revenue Forecasting Model	CO-Revenue	Jan 2025	Jan 2025	1,260,000
	Revenue Mapping Validation of all County Revenue outlining the County OSR potential, tax gaps and model tariffs and pricing	CO-Revenue	Jan 2025	Feb 2025	0
	Enhance and update County OSR registers and cadasters	CO-Revenue	Continuous	Continuous	0
	Review and enhance county OSR forecasting tools	CO-Revenue	March 2025	March 2025	0
	Conduct a review of Current Revenue Automation system ensuring that more than 70% of the County Revenue is collected via automated system	CO-Revenue	April 2025	April 2025	0
	Capacity Building of Revenue Collection supervisors on Revenue Collection	CO-Revenue	April 2025	April 2025	2,100,000
	Formation and set up of a Pending Bills Implementation County Technical Implementing Partner Team (CTIPT)/Committee	CO-Finance /County Secretary/ KRA 1 Manager	Dec 2024	Dec 2024	0
	Capacity build Pending Bills Action Implementation CTIPT Committee	CO-Finance / KRA 1 Manager	Jan 2025	Jan 2025	420,000
	Confirmation on the stock of pending bills and accuracy of reports of the stock of pending bills submitted to OCoB and OAG	CO-Finance / KRA 1 Manager	Jan 2025	Jan 2025	0
	Analyze the stock of pending bills per department ,age and value in order of FIFO/Prepare an updated County Pending Bills Action Plan	CO-Finance	Jan 2025	Jan 2025	1,008,000
	Monthly monitoring and tracking of	CO-Finance	Continuous	Continuous	0



	pending bills and progress reporting				
	Budgeting for Pending Bills in the County Budget	Director - Budget/CO-Finance	Continuous	Continuous	0
	KRA 1 Subtotal				13,690,000
KRA2: Intergovernmental Coordination, Institutional Performance and Human Resource Management					
	Update and review county organizational structure for each department, consolidate and get it approved	CPSB/CO-Public Service/County Secretary	Jan 2025	Jan 2025	1,100,000
	Review, update and approve County staff establishment	CPSB/CO-Public Service/County Secretary	Jan 2025	Jan 2025	1,184,000
	Formation and set up an Institutional Performance and HRM County Technical Implementing Partner Team (CTIPT)/Committee	CO-Public Service/County Secretary	Dec 2024	Dec 2024	0
	Conduct HR and Skill Audit	CO-Public Service/CPSB/County secretary	Feb 2025	April 2025	4,050,000
	Develop Action Plan for Implementing HR and Skills Audit Recommendations	CO-Public Service/CPSB/County secretary	May 2025	May 2025	880,000
	Capacity building for CPSB/CASB	CPSB/CO-Public Service	May 2025	May 2025	990,000
	Capacity Building and Sensitizing internal audit function and payroll function on Office of Auditor General (OAG) in-depth payroll audit	CO-Finance/CO-Public Service	Dec 2024	Dec 2024	0
	Formation and Set up of a County Technical Implementing Partner Team (CTIPT) to oversee the execution of payroll cleaning, aligned HR records and uploading of Payroll and HR data on the HRMIS	CO-Public Service/County Secretary	Dec 2024	Dec 2024	0
	Conduct an internal audit in preparation for the independent verification audit (to ensure staff establishment data, HR data and payroll data is consistent)	CO-Finance/CO-Public Service/CPSB	Dec 2024	Dec 2024	0
	Preparation of documents and data in readiness for the special payroll audit	CO-Finance/CO-Public Service/CPSB	Dec 2024	Dec 2024	0
	Provide support for the OAG in-	CO-Finance/CO-	On request	On request	0

W.2

[Handwritten signature]

[Handwritten signature]



	depth payroll audit	Public Service/CPSB			
	Development of an action plan for implementing the recommendations of the OAG in-depth payroll audit	CO-Finance/CO-Public Service/CPSB	Feb 2025	Feb 2025	0
	Payroll Cleansing	CO-Finance/CO-Public Service/CPSB	Continuous	Continuous	0
	Identify performance targets and indicators that are aligned to the county planning framework, ADP and Approved budget.	CO-Public Service/County Secretary	July 2024	July 2024	0
	Negotiation and vetting of draft Performance contracts	CO-Public Service/County Secretary	July 2024	July 2024	0
	Signing of performance contracts between CECM's and CO's, CO's and Directors	CO-Public Service/County Secretary	July 2024	July 2024	0
	Cascading Staff Performance Appraisal System from Directors to individual staff levels	CO-Public Service/County Secretary	July 2024	July 2024	0
	Quarterly and Mid-Year Monitoring and reporting performance at the county and individual levels	CO-Public Service/County Secretary	Quarterly	Mid- year	0
	Annual Performance evaluation at the county and individual level (Including self- assessment, moderation, report writing, release of performance evaluation results, deployment of rewards and sanctions on performance)	CO-Public Service/County Secretary	June 2025	July 2025	0
	Develop Change Management Plan for the County Integrated Performance Management System	CO-Public Service/County Secretary	April 2025	April 2025	0
	Review of Action Plan for implementing an integrated Performance Management Framework (county Performance Advisory Council and Management Committee)/Development of Rewards and sanctions Framework	CO-Public Service/County Secretary	May 2025	May 2025	896,000
	Capacity Building for HRM staff (Include County Assembly Staff) on HRM/Records Management/Integrated Performance Management	CO-Public Service/Director HRM	March 2025	March 2025	2,600,000
	Capacity Building of other Public Sector Staff (County Executive/Assembly) on Integrated Performance Management	CO-Public Service/Director HRM	April 2025	April 2025	900,000

22

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

GOVERNMENT OF MACHAKOS COUNTY
20 NOV 2024
P.O. Box 1996 - 90100, MACHAKOS

	Framework. Key staff from stakeholder functions involved in planning (Finance, Economic Planning and Key areas)				
	KRA 2 Subtotal				11,916,000
	KRA 3: Oversight, Participation and Accountability				
	Formation and set up of County Technical Implementing Partner Team (CTIPT) to oversee the execution of developing an Open Public Investment database with citizen feedback interface and Project Management Committees	County Secretary/CPIU/CO-Devolution/CO - Economic Planning	Dec 2024	Dec 2024	0
	Develop guidelines providing business process and technical requirements for county investment dashboard	Chief Officer-Economic Planning/M&E Focal Point/KRA 3 Manager/CTIPT	Jan 2025	Jan 2025	768,000
	Stock Taking of all County Projects (In consultation with NT - PIM Department)	CO-Economic Planning/CO-Devolution Units/KDSP M&E Focal Point	Feb 2025	April 2025	1,800,000
	Develop an interactive public investment dashboard with citizen feedback interface uploaded with all county projects and their status. Undertake all county Projects Stocktaking/screening (completed, ongoing, new, and stalled), Undertake a county assets stock take and update county projects/assets register,	Chief Officer-Economic Planning/M&E Focal Point/KRA 3 Manager/CTIPT	Jan 2025	May 2025	0
	Establish Framework and structures for the operationalization of PIC's and PMC's	CO-Devolution/CO-Economic Planning	Jan 2025	Jan 2025	672,000
	Develop and adopt guidelines for project management committees, which incorporate gender, VMGs (where applicable), and other disadvantaged groups	CO-Devolution/CO-Economic Planning	Feb 2025	Feb 2025	672,000
	Constitute ward level citizen project implementation committees (PIC's).	CO-Devolution/CO-Economic Planning	March 2025	March 2025	0
	Capacity Build Project Implementation Committees and county teams on committee mandate and oversight	CO-Devolution/CO-Economic Planning	May 2025	May 2025	6,298,000
	Train environment and social	Chief Officer -	April 2025	April 2025	2,400,000

W2

[Handwritten signatures]

GOVERNMENT OF MACHAKOS COUNTY
28 NOV 2024
P.O. Box 1996-90100, MACHAKOS

	safeguards officers/County Program Implementation Unit/ key departmental staff on Climate change risk screening and preparedness and Develop guidelines on climate change risk screening and preparedness including assessment of climate resilience of existing infrastructure	Climate Change/CO-Social Protection			
	Screening of proposed infrastructure investments for FY 2025/26 (which will also include conducting feasibility studies, climate change, and environmental and social screening)	Chief Officer - Climate Change/CO-Social Protection	April 2025	May 2025	0
	Development of Environmental and Social Framework (ESF)	Chief Officer - Climate Change/CO-Social Protection	April 2025	April 2025	1,200,000
	Setting up Environmental, Social, Health and Safety structures	Chief Officer - Climate Change/CO-Social Protection	March 2025	March 2025	1,200,000
	Develop GRM structures based on Environmental, Social, Health and Safety risk and Impacts Management (ESHSRIM)	Chief Officer - Climate Change/CO-Social Protection/GRM Focal point	March 2025	March 2025	1,200,000
	KRA 3 Subtotal				16,210,000
	WORKPLAN TOTAL				42,500,000

BUDGET DEVELOPED BY COUNTY PROGRAM IMPLEMENTATION UNIT (CPIU)

SIGNED BY COUNTY PROGRAMME COORDINATOR (CPC):

.....


BUDGET REVIEWED BY COUNTY PROGRAM TECHNICAL COMMITTEE (CPTC)

SIGNED BY THE COUNTY SECRETARY (CHAIRPERSON CPTC):

.....

BUDGET APPROVED BY HER EXCELLENCY THE GOVERNOR:

.....

..........



COUNTY GOVERNMENT OF MACHAKOS SECOND KENYA DEVOLUTION SUPPORT PROGRAM (KDSP II) CASHFLOW PROJECTION FOR THE FINANCIAL YEAR 2024/2025														
Item Description	Jun 24	July 24	Aug 24	Sep 24	Oct 24	Nov 24	Dec 24	Jan 25	Feb 25	Mar 25	Apr 25	May 25	June 25	Total
Training and sensitization of all members of CPIU/CPTC/CPSC on KDSP II Implementation and Development and Implementation of M&E Framework	0	0	0	0	0	0	0	2,772,000	0	0	0	0	0	2,772,000
Review of work plan/budget and program Monitoring and Evaluation	0	0	0	0	0	0	0	0	0	0	0	2,600,000	0	2,600,000
Technical sessions to develop organizational structure and job descriptions for SPMU	0	0	0	0	0	0	0	0	1,050,000	0	0	0	0	1,050,000
Induction of SPMU unit	0	0	0	0	0	0	0	0	0	0	0	1,100,000	0	1,100,000
Capacity Building for County Gender officers	0	0	0	0	0	0	0	0	0	0	900,000	0	0	900,000
County Program Steering Committee Meetings	0	0	0	0	0	0	0	25,000	0	0	0	0	25,000	50,000
County Program Technical Committee Meetings	0	0	0	0	0	0	0	25,000	0	25,000	0	25,000	25,000	100,000
Meeting with County Technical Partner Implementing Teams	0	0	0	0	0	0	0	60,000	0	0	60,000	0	60,000	180,000
County Level internal program progress missions and hosting joint National/World Bank/Implementation Support	0	0	0	0	0	0	0	0	50,000	0	50,000	50,000	0	150,000

[illegible]

IMPLEMENTATION AGREEMENTS

The implementation of the KDSP II work plan will involve key stakeholder departments and agencies within the county such as; Finance, Revenue Collection, Devolution, Public Service, Economic planning, Citizen Engagement, Social Welfare, Environment and Climate Change, the County Public Service Board and the County Assembly. Each of the three Key Result Areas have respective County Program Technical Implementing Partner Teams (CPTIPT's) supporting execution of the work plan. These CPTIPT's play a crucial role in ensuring that their respective KRA initiatives are implemented sustainably, effectively and that they align with the programs overall objectives.

The work plan activities will be coordinated by the County Program Implementation Unit. This unit is tasked with synthesizing the efforts across the different departments, agencies and Key Result areas ensuring a cohesive and unified approach to implementation. It will facilitate communication, program monitoring and evaluation, progress reporting whilst providing support and guidance to implementing teams to ensure that the work plan is well executed.

On Financial Management, the Chief Officer in charge of Devolution will be the authorizing officer for the program budget, overseeing approval of expenditures whilst ensuring that all financial activities are conducted in line with the Public Finance Management Act, established guidelines, policies and the Program Operation Manual. The County Program Coordinator will be the requisitioning officer ensuring that the resources are requested and allocated efficiently to support the program activities.

Work plan, Budget and Cash Flow Projections considered and approved on the 28th November 2024 by the County Program Technical Committee and the County Program Steering Committee.

Signed by the County Program Coordinator: 

Signed by the County Secretary (Chairperson, CPTC): 

Approved by Her Excellency the Governor: 

